dCf Winthrop Beach ReNourishment
Mossachusetts Rumney Marsh Restoration
ea Contract No. P11-2686-C4A

TWO WEEK LOOK-AHEAD
September 15, 2014 — September 26, 2014

The following work items will be occurring for the Project.
You can expect these activities over the next two weeks. i \

Saugus
Excavation of material from embankment

Forming and pouring of abutments for pedestrian bridge

Crest Avenue
Resurfacing of playground
Landscaping

Winthrop Beach

Build Groin #6

Armor Stone Delivery

Delivery and spreading of beach material

Drainage and sidewalk reconstruction at Pearl Avenue

Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind the
DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-539-4957) during regular business hours, Monday through Friday from
7 am.—3:30 p.m. In case of an emergency, contact 911 or DCR’s 24/7 emergency hotline at the Massachusetts Emergency
Management Agency at 508-820-1428.

Join us on Twitter @MassDCR - Visit http://mass.gov/dcr

Visit the Project website here: http://www.mass.qov/eea/agencies/dcr/conservation/planning-
and-resource-protection/projects/winthrop-beach-renourishment-project.html
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